



	DESIGN SCHEDULE				
	2009	2010	2011	2012	2013
	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D
CONTRACT L - NEW LITTLE BAY BRIDGE					
PRE-PRELIMINARY & PRE-TSL - PROJECT WIDE					
VALUE ENGINEERING STUDY					
PRELIMINARY & TSL - PROJECT WIDE					
SLOPE & DRAIN					
CONTRACT O - REHABILITATE LITTLE BAY BRIDGE					
CONTRACT M - NEWINGTON					
CONTRACT Q - DOVER					
CONTRACT S - GENERAL SULLIVAN BRIDGE (GSB)					

	CONSTRUCTION SCHEDULE									
	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018
	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D
11238L - CONTRACT L - NEW LITTLE BAY BRIDGE AND WENTWORTH TERRACE										
11238O - CONTRACT O - REHAB LITTLE BAY BRIDGE										
11238M - CONTRACT M - NEWINGTON EXIT 3 & 4										
11238Q - CONTRACT Q - DOVER AND EXIT 6										
11238S - CONTRACT S - GSB										

NOTE: CONSTRUCTION SCHEDULE INCLUDES ADVERTISING, BID PERIOD, AND CONSTRUCTION DURATION COSTS ARE DEPICTED IN 2010 DOLLARS.

TOTAL COST ALL CONTRACTS = \$207.2 M